

Our project culture



1. Our project model

At SCRO we have developed a simple and clear Project Model with different phases to support us in effectively driving projects for our customers. We call it MOOSE™.



2. Project phases and main activities



5. Our critical processes

Offer phase | Planning phase | Execution phase | Completion phase

- A. Goal formulation process
- B. Time-steering process
- C. Resource-steering process
- D. Economy-steering process
- E. Quality-assurance process
- F. Documentation process
- G. Communication process
- H. Risk-management process
- I. Leadership- and Team-building process



6. Risk management

We actively work with risk in mind when we plan and execute studies.



3. Organisation, steering, and decision process

We have a matrix organisation at SCRO in which different line functions collaborate with the project during the different project phases.



7. Our success factors in project management



4. Roles and responsibilities

The Director of Clinical Operations is responsible for the project model (MOOSE). The QA-responsible is responsible for ensuring that the model is updated at least once a year.



8. Our value-base and our rules

Joy, Agility, Pride.

MOOSE

Modern | Ongoing | Optimal | Structured | Efficient